

Construction Project Risk Management System Business Requirements Document

1. Project Background

Construction projects can face cost overruns, schedule delays and multiple open risks.

Management needs a simple solution to identify high-risk projects early and support better decision-making.

2. Business Problem

Project managers currently need to review project information manually to identify projects with significant cost overruns, delays or open risks.

This can make it difficult to quickly identify projects that require management attention.

3. Project Objective

The objective is to design a simple project risk monitoring solution that allows management to:

- Monitor project costs
- Identify cost overruns
- Monitor project delays
- Identify high-risk projects
- Filter projects by location and risk level
- Support faster management decisions

4. Functional Requirements

FR01 – The system should display all construction projects.

FR02 – The system should display planned budget and actual project cost.

FR03 – The system should calculate cost variance.

FR04 – The system should display project delay in days.

FR05 – The system should display the number of open risks.

FR06 – The system should classify projects as High, Medium or Low risk.

FR07 – Users should be able to filter projects by risk level.

FR08 – Users should be able to filter projects by location.

FR09 – The system should provide a management dashboard showing key project-risk KPIs.

5. Non-Functional Requirements

NFR01 – The dashboard should be simple and easy to understand.

NFR02 – Information should be presented clearly for management users.

NFR03 – The solution should allow project data to be updated easily.

6. Expected Business Benefit

The proposed solution helps management identify projects with cost overruns, schedule delays and high risk levels more quickly.

This can support earlier intervention and more data-driven project management decisions.